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~ _Subject: Contract H-2108 - Task Order No. 8

~-Gentlemen:

The delivery schedule for the subject requirements states that the
equipment shall be shipped on or before July 23, 1958; however, because of a
delay in contemplated delivery from our subcontractor, delivery can not be
accomplished until approximately September 1, 1958.

25X1
. ch s . . 25X1
has exerted every effort in expediting deliveries with both
companies in order to satisfy your delivery requirements.
Despite all of these efforts, we have apparently been completely
unsuccessful in improving the schedule of deliveries. This is to advise you
of our efforts and the resultant delay in shipping the requirements of Task
Order No, 8 of the subject contract. .
Very truly yours,
25X1
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